Accelerator Support
and Maintenance




Machine Status: Injectors

m LINAC: On For BLIP:

e Maintenance next Monday
e Independent from RHIC this year.

m Booster and AGS running setup
with beam.
e Possible late week access for any

ISsues, next maintenance day
would be just before Physics.




RHIC Activity and start up.

m Adjacent areas are being secured
(Berms and roof tops).

m Rad and other postings at RHIC start
this week.

m All tunnels areas of RHIC will remain
on RA through Friday, except for the
4 o'clock IR.




Installation updates

= 56MHz installation nearing
completion:

e Walk way and shield wall installation
possible Thursday.

= AC dipole:

e Vacuum chamber being prepped
for bakeout (horizontal only).

e Re-assembly Saturday and
completion on Maintenance Days.




Installations continued:

m Stochastic Cooling:

e Kickers are Iinstalled at 4 and 11
o'clock.

e Bakeout at 11 to be complete mid
week.

e Re-installation i1s ongoing and will
be completed on MDs.

m Transverse damper:
e Bake out nearing completion.
e Re-Installation also MDs.




Testing In RHIC

m ACS tests and RF conditioning
testing 8pm to 7am Wednesday.

= Ramping Friday and Saturday
nights possible (tunnel access
prohibited except STAR and
PHENIX).

m eLens work possible late In the
week or weekend.
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